updated 2/3/26

Part 150 Noise Compatibility Study Timeline

Key

- *Study Advisory Committee Meeting*
- *Public Workshop*
- *Public Hearing*

Engagement Activities

Winter → Spring → Summer → Fall → Winter → Spring → Summer → Fall → Winter

2025 | 2026 | 2027

Launch
Begin project, refine study process; create Study Advisory Committee; create website

Learn
Document conditions, prepare stakeholder engagement program, update aviation forecasts, conduct summer noise measurements

Analyze
Synthesize noise data, forecast noise exposure

We are here

Consider
Brainstorm preliminary alternatives to address noncompatible land uses

Recommend
Identify potential recommendations for operational, land use and programmatic measures

Summarize
Prepare recommendations and final report; submit to Federal Aviation Administration (FAA)

ANC PART 150 Noise Compatibility Study