
2025

Part 150 Noise Compatibility Study Timeline

2026 2027

Winter Spring Summer Fall Winter Spring Summer Fall Winter

Launch
Begin project, 
refine study 
process; create 
Study Advisory 
Committee; create 
website

Learn
Document conditions, 
prepare stakeholder 
engagement program, 
update aviation 
forecasts, conduct 
summer noise 
measurements

Analyze
Synthesize 
noise data, 
forecast noise 
exposure

Recommend
Identify potential 
recommendations for 
operational, land use and 
programmatic measures

Consider
Brainstorm 
preliminary alternatives 
to address noncompatible 
land uses

Summarize
Prepare 
recommendations 
and final report; 
submit to Federal 
Aviation 
Administration 

(FAA)

Study Advisory 
Committee Meeting

Public Workshop

Engagement Activities
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Public Hearing

Key

We are here


